
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:25 PM

Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 093 Date: 06-May-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 240

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Labor names are for information only, because only one person can imput the working hours for the labor,
no working hour will be inputed in this report. For the working hours for each labor, please see other CT
inspectors' report.

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

Jim Ga 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Safety meeting "Skyway Access" at 333 Buma Road Office conference room.

2. Lift cradle L6E frame from barge to "E" temp truss using shear leg barge crane.

3. Adjusting Lifting Frame’s slings and sheaves to fit OBG L6E lifting configuration.

4. Aligning and adjusting OBG L5E by jacking the OBG Lift:

056 E-L05-OBG.056
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 093 Date: 06-May-2010 Thursday

Jacking pressure of OBG Lift L5E
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 30 1600 psi
NE: 41 3750 psi
SW: 44 1300 psi
SE: 45 2700 psi

5. Rebar works at closure pour between end of OBG L1W and face of W2 cap beam.

Attachment

Adjusting Lifting Frame Rebar Works at Closure Pour between OBG L1W and Face of W2
Cap Beam

Lifting Cradle Frame L6E Adjusting Lifting Frame
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 093 Date: 06-May-2010 Thursday

Lifting Cradle Frame L6E Adjusting Lifting Frame

Lifting Frame Linked to Shear Leg Barge Crane Lifting Cradle Frame L6E

Lifting Cradle Frame L6E Lifting Cradle Frame L6E
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